Action
Item #
31

Open Action Items - NPOESS SARR/SARP TIM

Responsible
Party

NOAA(Sessions)

Description
To provide NGST guidance on the antenna gain vs
ADCS/SARP saturation issue.

Date Created
2-Jun-04

Date Due
1-Aug-04

32 NOAA(Button) | To provide NGST/IPO guidance/status on 466 2-Jun-04
MHz NTIA/ITU PFD issue.
33 NOAA(Button) | To provide NGST/IPO guidance/status on 466 MHz 2-Jun-04
NTIA/ITU 1st harmonic issue.
34 DND(LaPointe) | To provide NGST an update to ICD figure 1.1-1 2-Jun-04
35 DND(LaPointe) | To provide NGST details/requirements on 3-Jun-04
transformers situated between the 1553 bus and
the instrument interface
36 DND(LaPointe) | To provide NGST(Akram) with xmit and receive 3-Jun-04
filter profiles
37 All To provide IPO(Cummings) with final comments to 3-Jun-04 15-Sep-04
the Sarsat and ADCS project plan.
38 NOAA(Button) | To provide NGST(Lutz)with examples of current 3-Jun-04
housekeeping telemetry.
39 NGST(Barber) | To change Sarsat references to SARR or SARP 3-Jun-04 ongoing
where appropriate
40 NGST(Barber) | To provide a schedule to all with terms defined. 3-Jun-04 Deliver with
TIM minutes
41 NGST To develop interface box between CNES 3-Jun-04 30-Apr-08
instruments and spacecraft.
42 NOAA To seek information on the METOP SARP/ADCS 3-Jun-04
to spacecraft interface box and provide it to IPO.
43 NGST To provide CNES and DND with alerts that are 3-Jun-04 ongoing, close
outside of the GIDEP system. with 1st
delivery
44 CNES To provide NGST with FMEA 3-Jun-04 1-Oct-04
45 DND To provide NGST with FMECA 3-Jun-04 1-Oct-04
46 NOAA Coordinate appropriate meetings between SEDL 3-Jun-04
and Steve Young re commissioning tests
47 NGST To provide the IPO(Vince, Mike) with formal, 3-Jun-04 22-Jul-04
written answers to DND PAIP questions
48 NOAA(IPO) To provide DND(LaPointe) with formal, written 3-Jun-04 23-Jul-04
answers to DND PAIP questions
49 DND(LaPointe) | To provide NGST details on pallet to spacecraft 3-Jun-04
mounting screws
50 DND(LaPointe) | To provide NGST with TIROS in rush currents for 3-Jun-04
406 MHz SARR and 1544.5 MHz xmitr.
51 DND(LaPointe) | To investigate the power switching scheme for 3-Jun-04
excess redundancy. Report findings to NGST.
52 NGST To provide CNES with flight standard harness for 3-Jun-04 1-Sep-07

testing for ADCS.




53 CNES To provide NGST the EMI test procedure related to 4-Jun-04
SARP connector J223.(ADCS?)
54 CNES To provide NGST connectors needed to make 4-Jun-04
flight/test harnesses.
55 NGST To provide CNES and DND with level discret 4-Jun-04
command circuit diagram and details
56 CNES To provide NGST with procedure for determining 4-Jun-04
amount of contamination during thermal vac.
57 NOAA(Button) | To seek information on how EWR 127-1 was 4-Jun-04
handled on Tiros with respect to SARP/SARR
58 NGST To provide all with integration and test plan. 4-Jun-04 1-Oct-04
59 NGST To provide DND with EDU plan. 4-Jun-04 1-Oct-04
60 NGST To update ICDs with statements from the GIIS 4-Jun-04 1-Aug-04
referenced in the UIIS, DND and CNES NGIID
review comments and resolutions, and provide an
official copy of ICDs to CNES/DND
61 CNES To mark up ICD with UIIS Rev B and C changes 4-Jun-04
and deliver to NGST
62 DND To determine if SARR will accept the same power 2-Jun-04
flux density range as SARP/ADCS shown in Annex
1Rev 1 to the January 26, 2003 Technical Memo?
63 CNES To review 28 V Main Power Bus requirement (+/- 3-Jun-04
2% with 0.2 V pk-pk from GIIS) to see if it can be
less stringent and closer to the NGIID reqt. (+/- 6 V
and 1.0 V pk-pk).
64 DND To provide NGST with updated SARR palette and 4-Jun-04
component dimensions, and palette material
definition.
65 DND To provide NGST with updated SARR mass and 4-Jun-04
power
66 NGST To delete reference to Spacecraft Simulator in 4-Jun-04 1-Jan-05
NGIID
67 DND To provide RATS documentation 4-Jun-04
68 NGST To put in place an eRoom for document distribution 4-Jun-04 1-Oct-04

and retention between NGST/IPO and CNES, and
NGST/IPO and DND




